Seward Highway MP 25.5 to 36 Rehabilitation Project

Year >	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028
Quarter >	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4
Survey														
Design Work			•									-•		
ROW Process							•					- •		
Environmental Process	•									•		. 1		
Public Involvement	6	Open House			Open House	X 0		Open House	3			Open House		
Construction		M			7/1			YV						

*Construction anticipated to take 1-2 years. Estimated start date is pending funding availability.